February 17, 1995

July 6, 1995

July 20, 1995

November 6, 1995

November 27, 1995

December 11, 1995

January 30, 1996

February 7, 1996

February 14, 1996

June 5, 1996

June 18, 1996

July 25, 1996
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PERMIT CHRONOLOGY
for

Utah Building Stone
Grouse Creek Quarry
M/003/031

(November 14, 1996)

Division receives copy of Notice to Conduct Mining Operations from the BLM
that identifies 11.6 acres of existing and proposed disturbance. The Division
requested information necessary to permit as a LMO

Joint site inspection with BLM and operator. Scheduled a July 20, 1995 meeting
to discuss plans and maps. Bown’s agreed to reclaim 2.8 acres by October 31,
1995 to reduce liability.

Joint meeting in Division offices, map prepared showing 11.53 acres of current
and proposed disturbance. Bown’s agreed to submit LMO by September 5, 1995

Notice of Non-Compliance issued. No plan received and no reclamation
performed.

Notice to Conduct Large Mining Operations submitted.

Operator met with Division indicating that they had found a surety company to
post the required bond. Bonding forms were given to the operator at this time.

Review comments of LMO sent to operator

Division receives letter from Bown’s protesting the disturbed area (acreage)
identified as being associated with this project.

Joint meeting to discuss plan review and February 7, 1996 letter. Division
agreed re-evaluate roads later in the year when site is accessible and to suspend
further action on the Notice of Non-Compliance until the road issue is resolved.

Joint site inspection to resolve road issue. 8.73 acres of existing road is
considered mine access and is the responsibility of the operator for ultimate
reclamation. The Bown'’s re-evaluated the existing roads and identified sufficient
sections that could be reclaimed and still allow them access to the quarry areas
that would reduce the acreage to 4.8 acres (4.31 acres to be reclaimed).

Division established a July 31, 1996 deadline to perform the reclamation of the
4.31 acres or post a interim surety of $6, 500 to mitigate the November 6, 1995
Notice of Non Compliance.

Bown’s called the Division requesting couple day extension for reclaiming the
4.31 acres. He also indicated that they were not in a position to post the surety.
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Chronology

Utah Building Stone
M/003/031
November 14, 1996

August 6, 1996 Site inspection identified no reclamation work performed. 0.67 acres have ‘self
reclaimed leaving 8.04 acres of disturbance.

August 12, 1996 Division staff agreed to plan of action that would involve contacting the Bown’s
to inform them that the only way they can now avoid a hearing is to complete the
reclamation prior to a hearing date

August 13, 16, 19, 22, 26 and September 3, 1996  Attempts to call the Bown’s were made with
messages left on their answering machine to contact the Division to discuss the
Grouse Creek operation.

September 3, 1996  After sending a fax message to contact the Division, the operator called and
indicated that they have arranged to have their cat transported to the Grouse
Creek area during the week of September 16, 1996. Once it was there, it would
only take a day or two to complete the required reclamation.

September 23, 1996 Site inspection found no reclamation work performed. Operator indicated that
the cat was in the shop for repairs and would be delivered to the site by the end
of the week.

September 30, 1996 Operator call the Division indicating that the cat was ready to go and that the
reclamation would be completed by the end of the week. Operator informed to
call the Division as soon as the work was completed.

October 21, 1996 Attempt to contact operator by phone to discuss status of reclamation work. No
phone call received as of October 25, 1996

October 23, 1996 Site inspection showed no reclamation work performed, the cat was not observed
within the project area.
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